NEW ZEALAND IMMIGRATION

Extended CORS pilot project estimated timeline

EARLY 2021

Community engagement and design phase to begin in early 2021.

MID 2021

Implementation of the community organisation support model from mid-2021.

LAST QUARTER 2021

Applications from potential sponsor organisations to open in the last quarter of 2021.

MID 2022

Arrival of CORS sponsored refugees from mid-2022.

DESIGN

DEVELOPMENT & IMPLEMENTATION

Please note that the timeline provided is indicative and could change due to COVID-19 requirements.